
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/15/2009

ESTIMATE SUMMARY 16:47:48

CONTID: C16042A        ESTIMATE NO: 0012 PROG 2005

PCN: 16042A-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 4th Lane PERCENT TIME:

PROJECT NO: NH 1602-114                   

US 160 4th Lane

NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/31/2009 DATE TIME STARTED 05/13/2008

7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,003,439.08 PARTICIPATING $ $ 1,790,639.13

AWARD PROJECT AMT: 26,692,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-248,366.27

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.09

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2010 ??:??:??

11/30/2010 ??:??:??

68.36%

9,177,138.46

1,790,639.13

1,542,272.86

1,542,272.86

$

$

$

$

19,826,300.62

0.00

19,826,300.62

303,587.54

20,129,888.16

-400,380.00

0.00

19,729,508.16

0.00

AMOUNT DUE 19,729,508.16 1,542,272.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,542,272.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

384.0
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PCN: 16042A-BID   ESTIMATE RUN 06/15/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0012 16:47:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000

L S 0.000 0.00

26,531,000.00000 0.000 0.00

631-00100  
 

0006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 24,531,000.000 15,663,414.330

DOL 1,728,438.180 1,728,438.18

1.00000 17,391,852.510 17,391,852.51

900-00006  
 

0008 MOBILIZATION 1.000 1.000

L S 0.000 0.00

2,000,000.00000 1.000 2,000,000.00

626-00000  
 

0009 MOBILIZATION (WITHOUT AUTOPAY) FOR INTERIM PAYMENT DUE
TO SYSTEM LIMITATIONS

1.000 0.000

L S 0.000 0.00

800,000.00000 0.000 0.00

626-00100  
 

0010 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0015 F/A PARTNERING 5,000.000 128.190

F A 0.000 0.00

1.00000 128.190 128.19

700-70011  
 

0020 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0025 F/A FUEL COST ADJUSTMENT 35,000.000 -6,472.620

F A -8,380.770 -8,380.77

1.00000 -14,853.390 -14,853.39

700-70016  
 

0030 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0035 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0040 F/A ON-THE-JOB TRAINEE 2,600.000 630.400

F A 0.000 0.00

1.00000 630.400 630.40

700-70023  
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PCN: 16042A-BID   ESTIMATE RUN 06/15/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0012 16:47:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0050 F/A WALL INSTRUMENTATION 50,000.000 23,582.750

F A 0.000 0.00

1.00000 23,582.750 23,582.75

700-70034  
 

0055 F/A DISPUTE REVIEW BOARD 20,000.000 9,338.120

F A 1,621.870 1,621.87

1.00000 10,959.990 10,959.99

700-70035  
 

0060 FORCED ACCOUNTS FLAGGING 510.450 510.450

F A 0.000 0.00

1.00000 510.450 510.45

700-70036  
 

0061 FLAGGING 10,000.000 2,288.000

HOUR 795.500 20,364.80

25.60000 3,083.500 78,937.60

630-00000  
 

0065 F/A RELOCATE UTILITIES 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0070 F/A DEMOLISH BUILDING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70135  
 

0075 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70370  
 

0100 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090

DOL 0.000 0.00

1.00000 1,542.090 1,542.09

900-00006  
 

0105 DRILLED CAISSON (36 INCH) 92.300 92.300

LF  0.000 0.00

260.00000 92.300 23,998.00

503-00036  
 

0110 WATERSTOP (HYDROPHILIC) 1,550.000 229.000

LF  548.000 4,438.80

8.10000 777.000 6,293.70

518-00100  
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PCN: 16042A-BID   ESTIMATE RUN 06/15/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0012 16:47:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 22.500

SF  0.000 0.00

13.00000 22.500 292.50

630-80344  
 

0120 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 74,410.000 67,450.000

DOL 0.000 0.00

1.00000 67,450.000 67,450.00

900-00006  
 

0125 ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,781.800 18,781.800

DOL 0.000 0.00

1.00000 18,781.800 18,781.80

900-00006  
 

0130 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 200.000 0.000

HOUR 0.000 0.00

26.67000 0.000 0.00

208-00103  
 

0135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

79.35000 0.000 0.00

208-00105  
 

0140 EROSION LOG (12 INCH) 300.000 0.000

LF  0.000 0.00

4.90000 0.000 0.00

208-00002  
 

0145 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0150 SILT FENCE 400.000 0.000

LF  0.000 0.00

1.90000 0.000 0.00

208-00020  
 

0155 EROSION CONTROL SUPERVISOR 579.000 41.000

DAY 20.000 3,500.00

175.00000 61.000 10,675.00

208-00206  
 

0160 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION 
(MULCHING,TRACKING, ETC.)

15.000 0.000

ACRE 0.000 0.00

960.00000 0.000 0.00

900-00001  
 

0165 ADDED ITEM (EACH)/ ADDED MOBILIZATIONS FOR 
STABILIZATION SUBCONTRACTOR

18.000 0.000

EACH 0.000 0.00

1,155.00000 0.000 0.00

900-00007  
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PCN: 16042A-BID   ESTIMATE RUN 06/15/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0012 16:47:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADDED ITEM (EACH)/ PICK-UP BROOM COST 1.000 0.200

EACH 0.100 1,931.39

19,313.88000 0.300 5,794.16

900-00007  
 

0175 ADDED ITEM (DOLLAR)/ LINEAR DELINEATION SYSTEM 3,118.500 0.000

DOL 3,118.500 3,118.50

1.00000 3,118.500 3,118.50

900-00006  
 

0180 ADDED ITEM (DOLLAR)/ WALL AK MUCK EXCAVATION AND 
BACKFILL

2,476.230 0.000

DOL 2,476.230 2,476.23

1.00000 2,476.230 2,476.23

900-00006  
 

0185 ADDED ITEM (DOLLAR)/ POTHOLING AT RAMP B 1,645.150 0.000

DOL 1,645.150 1,645.15

1.00000 1,645.150 1,645.15

900-00006  
 

0190 ADDED ITEM (LUMP SUM)/ ADDED SHEET PILING DEPTH 1.000 0.000

L S 1.000 31,484.98

31,484.98000 1.000 31,484.98

900-00014  
 

1000 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000

DOL 0.000 0.00

1.00000 2,040.000 2,040.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000

DOL 0.000 0.00

1.00000 438.000 438.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000

DOL 0.000 0.00

1.00000 1,315.000 1,315.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000

DOL -19,435.000 -19,435.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 
9/30/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 
THRU 10/31/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 20,076.610

DOL -20,076.610 -20,076.61

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 59,202.000

DOL -59,202.000 -59,202.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 36,128.000

DOL 0.000 0.00

1.00000 36,128.000 36,128.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 7,478.400

DOL 0.000 0.00

1.00000 7,478.400 7,478.40

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 
THRU 11/30/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 
11/30/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALLS - 
THRU 12/31/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION DEVICE 
(0" - 4")

7,623.000

DOL 0.000 0.00

1.00000 7,623.000 7,623.00

1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 
(SPECIAL)

73,523.260

DOL -73,523.260 -73,523.26

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)(WIRE 
FACING)

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOFING MEMBRANE 33,538.900

DOL 0.000 0.00

1.00000 33,538.900 33,538.90

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANL WALLS (THRU
03/09)

0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)(WIRE 
FACING) - 4/30

57,545.000

DOL -57,545.000 -57,545.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT 4/30 1,852.640

DOL 0.000 0.00

1.00000 1,852.640 1,852.64

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 4/30 231,758.000

DOL -231,758.000 -231,758.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT - THRU 
5/31

0.000

DOL 18,826.720 18,826.72

1.00000 18,826.720 18,826.72

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT - THRU 
5/31

0.000

DOL 13,817.960 13,817.96

1.00000 13,817.960 13,817.96

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 
5/31

0.000

DOL 58,305.000 58,305.00

1.00000 58,305.000 58,305.00

1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 
(SPECIAL)

0.000

DOL 46,608.920 46,608.92

1.00000 46,608.920 46,608.92

1005 MATERIAL ALLOWANCE ITEM 445 -  FACING (SPECIAL) (WIRE)
THRU 5/31

0.000

DOL 17,545.000 17,545.00

1.00000 17,545.000 17,545.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL - 
THRU 5/31

0.000

DOL 58,070.000 58,070.00

1.00000 58,070.000 58,070.00

1010 ADDED ITEM (DOLLAR)/ RECONCILING OVER/UNDER FOR NO 
MCR/CMO REQUIRED ITEMS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $1,542,272.86 19,968,888.15CURRENT AMT 28,842,439.08 $$
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PCN: 16042A-BID   ESTIMATE RUN 06/15/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0012 16:47:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0080 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

63,000.00000 1.000 63,000.00

620-00005  
 

0085 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

90,000.00000 1.000 90,000.00

620-00012  
 

0090 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

620-00020  
 

CAT 0400 $0.00 161,000.00CURRENT AMT 161,000.00 $$

PROJECT TOTAL 1,542,272.86 $ 20,129,888.15CURRENT AMT 29,003,439.08 $$


